

MHBE Board Meeting

February 19, 2019

HBX Migration to MD THINK - Update

Presented by:

Venkat R. Koshanam, CIO, MHBE

1

HBX Migration Phase 1 “Go-Live” date delayed

The Migration to MD THINK Phase 1 “Go-Live” date is delayed from May 17, 2019 to **Jun 15, 2019**.

2

What is achieved so far?

- Completed System Architecture sessions and provided required architectural details of HBX to build on MD THINK platform
- Completed key Test Strategy, Test Plans, and Automation Test Script

3

Concerns & Risks

- Delivery of end-end Development Environment by March 15th.
- Meet Exchange security requirements for HBX on MD THINK.
- Submit Authorization To Connect (ATC) approval to CMS by May 1st.
- Deliver agreed upon HBX environments (regardless of critical path to migration) on time to avoid operational disruptions post migration.

Mitigation Strategy

4

- Bi-weekly check-in with MHBE and MD THINK leadership teams.
- MHBE can participate in MD THINK's 8 AM Status Calls to seek status updates and raise any concerns.
- MD THINK commits to additional staff to meet deadlines.

Next Steps

5

Conduent Contract Extension

- MHBE to extend its Hosting Contract with Conduent - April 2019

Operational Memorandum of Understanding (MOU)

- Agree on HBX Operational MOU by April 30, 2019
-

HBX Release Timeline

