

MHBE Board Meeting

May 20, 2019

MD THINK Update


Presented by:

Venkat R. Koshanam, CIO, MHBE

HBX Migration Timeline

Highlights

- Environments Delivered → 8 Out of 11
- Environments Certified → None
- Go-Live date should be revised



End-to-End Testing & Certification

MHBE Testing & QA Certification Status:

Functional Areas	Critical Path Environments						Non-critical Path Environments				
	DEV	STG	PRD	UAT	TRN	SIT	DEV1	STG1	UAT1	SIT1	DEV2
Consumer Portal	✓	🔄	🔄	🔄	●		🔄	●			
Worker Portal	✓	🔄	🔄	🔄	●		🔄	●			
Broker Portal	✓	🔄	🔄	🔄	●		●	●			
Marketing Portal	✓	✓	✓	🔄	●		✓	●			
Anonymous Browsing	✓	✓	✓	✓	●		✓	●			
Mobile App	✓	✓	✓	✓	●		🔄	●			
Word Press Sites	✓	✓	✓	✓	●		✓	●			
Chatbot	✓	✓	✓	✓	●		✓	●			
Batches	✓	🔄	🔄	🔄	●		🔄	●			
Notices	✓	🔄	🔄	🔄	●		🔄	●			
Interfaces	✓	🔄	🔄	🔄	●		🔄	●			
FDSH Calls / Remote ID Proofing	NA	🔄	●	🔄	●		NA	●			
Work Item Flows	✓	🔄	🔄	🔄	●		🔄	●			
Salesforce Integration	✓	✓	🔄	●	●		●	●			
Cross Browser Testing	✓	✓	✓	🔄	●		🔄	●			
Security	🔄	🔄	🔄	🔄	●		🔄	●			
Data Migration	NA	●	●	NA	NA		NA	NA			
CMS & Other Reports	NA	●	●	●	NA		NA	●			

Legend

- Not Started
- 🔄 In Progress
- QA Failed (Critical Failures)
- ✓ QA Passed
- NA Not Applicable

NOTE:

Production data to be migrated to STG and PRD Environments for performing the critical comprehensive testing (ETA 05/24).

This is a critical dependency affecting Go-Live date.

1

Environment Delivery, Testing & Certification

- **8 out of 11** Environments have been delivered for MHBE testing.
- Testing is in progress on **5 of the 8** Environments delivered.
- None of the Environments have been fully certified by QA at this time.

2

Critical Dependencies

- Migrate Production data to STG and PRD environments for End-to-End comprehensive testing. **Revised ETA** : 05/24/2019
- Non-Exchange Entity Agreement (NEEA). ETA : 05/22/2019

3

Major Milestones

- Authority To Connect (ATC) package submitted to CMS on 05/07/2019.
- MHBE Security sign-off for STG - **Completed**
- HBX Operations Memorandum of Understanding (MOU) between MHBE and DHS/DoIT is in progress. **ETA : 06/10/2019**

4

Key Decisions

- A realistic Go-Live date should be considered to accommodate thorough Testing and QA sign-off on all **11** HBX Environments to be migrated to the MD THINK Shared AWS Platform.