

MHBE Board Meeting

June 18, 2019

MD THINK Update

Presented by:


Venkat R. Koshanam, CIO, MHBE

HBX Migration to MD THINK (Phase 1) - Timeline

Highlights

Environments Delivered → **11 Out of 11**
 Environments Certified → **2 (DEV, DEV1)**

Revised Go Live!
July 22, 2019



- Critical Path Environment Delivery
- Non-critical Path Environments Delivery
- Critical Path Testing Schedule
- Extended Testing Schedule (Delay)
- Non-Critical Path Testing Schedule
- Change in Schedule

DEV Development Environment
STG Staging Environment
PRD Production Environment
UAT User Acceptance Testing Environment
TRN Training Environment
SIT System Integration Testing Environment
SR Staging Reporting Database
PR Production Reporting Database

Test & Certify

End-to-End Testing & Certification

| Functional Areas | Critical Path Environments | | | | | | Non-critical Path Environments | | | | |
|-----------------------------------|----------------------------|-----|-----|-----|-----|-----|--------------------------------|------|------|------|------|
| | DEV | STG | PRD | UAT | TRN | SIT | DEV1 | STG1 | UAT1 | SIT1 | DEV2 |
| Consumer Portal | ✓ | 🔄 | 🔄 | ✓ | ✓ | 🔄 | ✓ | 🔄 | 🔄 | ● | 🔄 |
| Worker Portal | ✓ | 🔄 | 🔄 | ✓ | ✓ | 🔄 | ✓ | 🔄 | 🔄 | ● | 🔄 |
| Broker Portal | ✓ | 🔄 | 🔄 | ✓ | 🔄 | 🔄 | NA | 🔄 | 🔄 | ● | 🔄 |
| Marketing Portal | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ● | 🔄 |
| Anonymous Browsing | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | 🔄 | ✓ |
| Mobile App | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ● | 🔄 |
| Word Press Sites | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | 🔄 | ✓ |
| Chatbot | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | 🔄 | ✓ |
| Batches | ✓ | 🔄 | 🔄 | 🔄 | ✓ | 🔄 | ✓ | 🔄 | ✓ | ● | 🔄 |
| Notices | ✓ | 🔄 | 🔄 | ✓ | ✓ | 🔄 | ✓ | 🔄 | ✓ | ● | 🔄 |
| Interfaces & Connectivity Testing | ✓ | NA | 🔄 | 🔄 | NA | NA | ✓ | NA | NA | NA | NA |
| FDSH Calls / Remote ID Proofing | NA | ✓ | ✓ | ✓ | NA | NA | NA | ✓ | ✓ | NA | NA |
| Work Item Flows | ✓ | 🔄 | 🔄 | ✓ | ● | ● | ✓ | 🔄 | ✓ | ● | 🔄 |
| Salesforce Integration | ✓ | ✓ | 🔄 | 🔄 | ✓ | ● | ✓ | ✓ | 🔄 | ● | 🔄 |
| Cross Browser Testing | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | ✓ | 🔄 | ✓ | ● | 🔄 |
| Security | ✓ | 🔄 | 🔄 | 🔄 | 🔄 | ● | ✓ | ● | ● | ● | 🔄 |
| Data Migration & Load Testing | NA | 🔄 | 🔄 | NA | NA | NA | NA | NA | NA | NA | NA |
| CMS & Other Reports | NA | ● | ● | 🔄 | NA | ● | NA | 🔄 | ● | ● | ● |

Legend

- Not Started
- 🔄 In Progress
- QA Failed (Critical Failures)
- ✓ QA Passed
- NA Not Applicable

NOTE:

TRN and **UAT1** environments anticipated to be certified by 06/21.

Load Test in PRD with **500** users passed, **2000** users failed. Review and retest in progress. ETA 6/21.

1

Environment Delivery, Testing & Certification

- All of the **11** Environments have been delivered for MHBE testing.
- Testing is in progress on **10 of the 11** Environments delivered. Focus is on **PRD, STG & UAT**.
- **2** of the environments are fully certified by QA at this time. Anticipated to certify **2** more by 6/21.

2

Critical Dependencies

- Successful Load Test of PRD by 6/21 and STG by 6/28.
- Environment stability issues should be resolved by 6/28.
- Security Risk Register items should be resolved by 7/03.

3

Major Milestones

- Authority To Connect (ATC) package submitted to CMS on 05/07/2019.
- Go-Live Check List to be shared with MHBE Board and MD THINK Steering Committee by 6/21.
- HBX Operations Memorandum of Understanding (MOU) between MHBE and DHS/DoIT close to complete.

4

Key Decisions

- Go-Live date should be reviewed on **July 8, 2019** based on the progress with Testing & QA Certification of Environments and Operational readiness.