

# MD THINK Go Live Update

---

Andrew Ratner, Chief of Staff

Venkat Koshanam, Chief Information Officer

MHBE Board of Trustees Meeting

July 15, 2019

# Project Update and Next Steps

Today,  
July 15, 2019

Aug. 4, 2019

**Completion of all Outstanding Tasks**

- ☐ Environment Certification Est. 1 Week
- ☐ Operational Readiness Est. 1-2 Weeks
- ☐ Disaster Recovery Testing Est. 1-2 Weeks
- ☐ Security Readiness Est. 1 Week
- ☐ License Procurement Est. 1-2 Weeks

Aug. 5 - Aug. 9  
**Go-live Testing**

Aug. 9 - Aug. 11  
**Go Live Migration**

**Go-Live**  
★ 8/12  
6 AM

**Pre-requisites:**

- HBX August Release will be cancelled.
- HBX September Release will contain only QHP Open Enrollment (OE) related scope items.
- Medicaid items previously scheduled for August/September will be re-prioritized for post OE.
- Awaiting IRS FTI approval. (ATC, AWS/Deloitte complete. Ops MOU ready for signing this week.)

# Board Approval Request

MHBE requests that the Board approve HBX (Health Benefit Exchange) Systems shall Go-Live on the MD THINK Shared AWS Platform on **Aug. 12, 2019** contingent upon the following:

- Pre Go-Live Checklist tasks are completed by Aug. 4, 2019
- Go-Live Testing is performed and certified during Aug. 5-9, 2019
- Go-Live Migration is completed and system validated by Aug. 11, 2019
- Maryland Health Connection (MHC) websites can be opened to public at 6 AM on Aug. 12, 2019
- If all remaining Go Live work isn't complete by Aug. 4 (STG, PRD environments certified, and Operations, Security and Disaster Recovery items completed), Go Live will be deferred to Feb. 1, 2020 following open enrollment.