ATTACHMENT A TO CHANGE ORDER

Statement of Work

[BATPhone OE9]

Background

The MHBE issues this Change Order to purchase additional services and support associated with the BATPhone (Broker Assisted Transfer) service for Open Enrollment 9 (OE9). The MHBE requires Broker connectivity to the call center telephony system for the period November 1, 2021 – January 15, 2022. System access, set up and training for Brokers will occur in October 2021. The participating Brokers will receive calls transferred from call center representatives to assist eligible consumers in selecting QHP insurance plans during OE9.

Statement of Work

MHBE has requested the BATPhone Program be ex	tended for OE 9 (January 16, 2022 -
February 28, 2022. MHBE has identified	primary Brokers to participate in
the OE 9 program. MHBE understands that	VDI Desktop and Amazon
Workstations (AWS) licenses will be required to gr	ant Brokers the capability to work the
BATPhone Program.	
MHBE has also requested Technical Support Brokers. This support will be provided by Special I	t resources to support the BATPhone Project Team agents.

The Board approved NTE for this contract, of \$8,576,256.00 remains unchanged.

ATTACHMENT A TO CHANGE ORDER

Pricing Proposal

[BATPhone OE9] (Jan - Feb 2022)

Quote:

A breakdown of the BATPhone cost is provided below:

Cost Type	Unit Price	Amount	Total Cost
Software Licenses for Genesys for 1 month (Brokers)			
AWS Desktop Subscriptions for 1 month (Brokers)*			
Tech Support Leads (Jan 2022			
Tech Support Leads (Feb 2022			
Total Cost of CSC Support to Host Extended BATPhone OE9			\$23,478.18

Maximus will provide the following support associated with this Change Order:

- Software licenses for Brokers Amazon Workstation (AWS) connection for 1 additional month
- Technical support to Brokers provided by Lead CSRs

John Palumbo	Maximus
Authorized Individual Name	Company Name
Project Director	26-030-7682
Title	Company Tax ID #
John Palumbo	2/14/2022
Signature	Date